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Overview

Definitions of Fields
Ref ID # Unique identifier used to cross-reference to payment milestones in Attachment 4-A.

MSI Deliverable X-Ref Cross Reference to the corresponding MSI Transformation Milestone Reference ID

Milestone Name of the milestone

Service Component The Service Component associated with this milestone, choices must be one of: Server, Network, Data 

Center, Mainframe, Print-Mail , MSI, or All.

Category Name of a grouping of activities (e.g., Network, Server)

Description Description of the activities comprising the milestone

Acceptance Criteria Description of Acceptance Criteria (as defined in Exhibit 1), which will indicate completion of the 

milestone.

Expectations of DIR and DIR Customer Description of the expectations of DIR and DIR Customers necessary for Service Provider to complete 

the milestone (e.g., resources, maintenance windows, facility access)

Interactions with other DCS Service Providers Description of the activities Service Provider will coordinate with the other DCS Service Providers for 

successful completion of the milestone.

Interactions with the Incumbent Service 

Provider

Description of the activities Service Provider will coordinate with the Incumbent Service Provider for 

successful completion of the milestone.

Risks/Mitigation Risks related to milestone completion (e.g., the expectations stated in the preceding two columns cannot 

be met or other unforseen issues arise) and what will be done to address those risks.  This column 

should include both statement of risk and the mitigation for the risk.

Interim (I), Major (M) or Checkpoint (C) 

Milestone

Indicate 'I' if an interim milestone; 'M' if a major milestone; "C" if a checkpoint milestone.

Payment Milestone Indicate 'Yes' if a payment milestone.  If so, the same milestone must be represented in Attachment 4-A.

Critical Deliverable Indicate 'Yes' if a Critical Deliverable.  If so, the same milestone must be represented in Attachment 3-A 

and Attachment 3-C.

Due Date (mm/dd/yy) Calendar date when the milestone will be completed in the format mm/dd/yy.

Milestones reflect the key events indicated and align with other documents as appropriate, 

including Attachment 3-C, Attachment 4-A, Attachment 5-B, Attachment 8-A and Exhibit 20.

This document reflects the major events of the overall plan with verifiable criteria for acceptance.
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ID#

MSI Deliverable X-
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Service 

Component
Category Description Acceptance Criteria 

Expectations of DIR and DIR 
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CNS-078-078 CON-251-037 6 month Server High Level  Consolidation 

Planning Finish

Server Consolidation The initial 6 month rolling plan for server 

consolidation program.

Deliver to DIR:

- Server Consolidation plan completed identifying 

servers in each wave for the first 6 months - MS PP.  

Months from 10/1/2012 to 3/31/2012.

Prioritization of Servers to 

be Consolidated.

Work with agencies for 

approval of Plan

none If auto 

discovery tool 

cannot be 

installed on 

the LDC and 

CDC 

networks, the 

consolidation 

planning will 

be impacted.  

Mitigation is 

to receive 

approval 

early and 

install auto 

discovery 

appliances on 

network one 

month after 

effective date

M  10/01/12

CNS-079-079 TRP-326-106 Annual Transformation Plan 2013 Server Consolidation Annual Transformation plan as defined in 

Attachment 3-C.

• Summary of performance vs. preceding year 

Transformation Plan  

• New transformation plan reflects inputs and forecast 

from DIR Customer, DIR, SCP, and MSI

•  Transformation Plan contains DIR Customer specific 

plans and schedules  through August 31 of following 

year

Provide business constraints

Review and provide input to high level 

plan

Communications of plan to stake holders

Prioritization of Servers to 

be Consolidated.

Work with agencies for 

approval of Plan

none none M Yes Yes 05/01/13

CNS-080-080 TRP-327-107 Annual Transformation Plan 2014 Server Consolidation Annual Transformation plan as defined in 

Attachment 3-C.

• Summary of performance vs. preceding year 

Transformation Plan  

• New transformation plan reflects inputs and forecast 

from DIR Customer, DIR, SCP, and MSI

•  Transformation Plan contains DIR Customer specific 

plans and schedules  through August 31 of following 

year

Provide business constraints

Review and provide input to high level 

plan

Communications of plan to stake holders

Prioritization of Servers to 

be Consolidated.

Work with agencies for 

approval of Plan

none none M Yes Yes 05/01/14

CNS-081-081a CON-300-072 Server Portfolio Plan: Small Agencies Server Consolidation Annual Transformation plan as defined in 

Attachment 3-C.

• Portfolio Plan approval by SCP, MSI, DIR and the DCS 

Customer Executive of the remaining DCS Customers 

as agreed by DIR per the requirements of SMM PRO-

304-01 Server Consolidation v3.0, Section 3.0 Portfolio 

Planning.

Provide business constraints

Review and provide input to high level 

plan

Communications of plan to stake holders

Prioritization of Servers to 

be Consolidated.

Work with agencies for 

approval of Plan

none none M Yes Yes 5/1/2015

CNS-081-081b CON-300-071 Server Portfolio Plan Server Consolidation

Server Portfolio plan per the requirements 

of SMM PRO-304-01 Server 

Consolidation v3.0, Section 3.0 Portfolio 

Planning.

Deliver to DIR:

Portfolio Plan approved by SCP, MSI, DIR and the DCS 

Customer Executive of TEA, TXDOT, TCEQ, DSHS and 

HHSC per the requirements of SMM PRO-304-01 

Server Consolidation v3.0, Section 3.0 Portfolio 

Planning.

Provide business constraints

Review and provide input to high level 

plan

Communications of plan to stake holders

Prioritization of Servers to 

be Consolidated.

Work with agencies for 

approval of Plan

none none M Yes 12/13/14

CNS-083-083 CON-258-041 Server Consolidation Year 1 Qtr 3 Complete 

per plan

Server Consolidation Complete detailed planning for each wave

For execution of each wave:

Prep

Data migration

"UAT, data synch and cutover"

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M 04/01/13

CNS-084-084 CON-261-043 Server Consolidation Year 1 Qtr 4 Complete 

per plan

Server Consolidation Complete detailed planning for each wave

For execution of each wave:

Prep

Data migration

"UAT, data synch and cutover"

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 07/01/13



Ref

ID#

MSI Deliverable X-

Ref
Milestone

Service 

Component
Category Description Acceptance Criteria 

Expectations of DIR and DIR 

Customer

Interactions with other 

DCS Service Providers

Interactions with 

the Incumbent 

Service Provider

Risks/

Mitigation

Interim (I),  Major 

(M), or 

Checkpoint (C) 

Milestone

Payment 

Milestone

Critical 

Deliverable

Due Date

(mm/dd/yy)

CNS-084-084A CON-257-040 Server Consolidation Year 1 Qtr 4 Plan (Apr-

Jul 2013)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

• Consolidation Plan for next wave is complete.  

• Servers are listed and impacted agencies identified.

I 01/01/13

CNS-085-085 CON-264-045 Server Consolidation Year 2 Qtr 1 Complete 

per plan (Jul - Sept 2013)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 10/01/13

CNS-085-085A CON-260-042 Server Consolidation Year 2 Qtr 1 Plan (Jul-

Sep 2013)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

• Consolidation Plan for next wave is complete.  

• Servers are listed and impacted agencies identified.

I 04/01/13

CNS-086-086 CON-267-047 Server Consolidation Year 2 Qtr 2 Complete 

per plan (Oct - Dec 2013)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 01/01/14

CNS-086-086A CON-263-044 Server Consolidation Year 2 Qtr 2 Plan (Oct-

Dec 2013)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

• Consolidation Plan for next wave is complete.  

• Servers are listed and impacted agencies identified.

I 07/01/13

CNS-087-087 CON-270-049 Server Consolidation Year 2 Qtr 3 Complete 

per plan (Jan - Mar 2014)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 04/01/14

CNS-087-087A CON-266-046 Server Consolidation Year 2 Qtr 3 Plan (Jan-

Mar 2014)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

• Consolidation Plan for next wave is complete.  

• Servers are listed and impacted agencies identified.

I 10/01/13

CNS-088-088b CON-273-051a Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center. If the agency chooses not to 

decommission the legacy server, provide the agency 

acceptance letter showing the agency agrees to continue 

paying monthly charges for the legacy server.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 10/30/14

CNS-088-088c CON-273-051b Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center. If the agency chooses not to 

decommission the legacy server, provide the agency 

acceptance letter showing the agency agrees to continue 

paying monthly charges for the legacy server.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 10/30/14
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CNS-088-088d CON-273-051c Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center. If the agency chooses not to 

decommission the legacy server, provide the agency 

acceptance letter showing the agency agrees to continue 

paying monthly charges for the legacy server.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 10/30/14

CNS-088-088e CON-273-051d Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center. If the agency chooses not to 

decommission the legacy server, provide the agency 

acceptance letter showing the agency agrees to continue 

paying monthly charges for the legacy server.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 11/30/14

CNS-088-088f CON-276-053a Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center. If the agency chooses not to 

decommission the legacy server, provide the agency 

acceptance letter showing the agency agrees to continue 

paying monthly charges for the legacy server.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 12/30/14

CNS-088-088g CON-279-055a Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center. If the agency chooses not to 

decommission the legacy server, provide the agency 

acceptance letter showing the agency agrees to continue 

paying monthly charges for the legacy server.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 01/30/15

CNS-089-089b CON-279-055b Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 02/28/15

CNS-089-089c CON-279-055c Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 03/30/15

CNS-089-089d CON-282-057a Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 04/30/15

CNS-089-089e CON-282-057b Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 05/30/15

CNS-089-089f CON-282-057c Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 06/30/15

CNS-089-089g CON-285-059a Server Consolidation Complete per 

restructure

Server Consolidation 30 Servers Consolidated (Legacy 

Decommissioned)

Documentation that identifies 30 legacy data center 

servers that have an "End of Life or Disposed" status in 

the CMDB as a result of moving the instance to a 

consolidated data center.

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 07/30/15
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CNS-090-090 n/a Server Consolidation Year 3 Qtr 2 Complete 

per plan (Oct - Dec 2014)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes

5/1/2015

CNS-091-091 CON-282-057 Server Consolidation Year 3 Qtr 3 Complete 

per plan (Jan - Mar 2015)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 04/01/15

CNS-092-092 CON-285-059 Server Consolidation Year 3 Qtr 4 Complete 

per plan (Apr - Jun 2015)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 07/01/15

CNS-093-093 n/a Server Consolidation Year 4 Qtr 1 Complete 

per plan (Jul - Sept 2015)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 10/01/15

CNS-093-093A n/a Server Consolidation Year 4 Qtr 1 Plan (Jul-

Sep 2015)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

• Consolidation Plan for next wave is complete.  

• Servers are listed and impacted agencies identified.

I 04/01/15

CNS-094-094 n/a Server Consolidation Year 4 Qtr 2 Complete 

per plan (Oct - Dec 2015)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 01/01/16

CNS-094-094A n/a Server Consolidation Year 4 Qtr 2 Plan (Oct-

Dec 2015)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

•Consolidation Plan for next wave is complete.  Servers 

are listed and impacted agencies identified.

I 07/01/15
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CNS-095-095 n/a Server Consolidation Year 4 Qtr 3 Complete 

per plan (Jan - Mar 2016)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 04/01/16

CNS-095-095A n/a Server Consolidation Year 4 Qtr 3 Plan (Jan-

Mar 2016)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

• Consolidation Plan for next wave is complete.  

• Servers are listed and impacted agencies identified.

I 10/01/15

CNS-096-096 n/a Server Consolidation Year 4 Qtr 4 Complete 

per plan (Apr - Jun 2016)

Server Consolidation Specific set of servers are consolidated 

per plan

Deliver to DIR:

1) An MS Word document reporting on adherence to the 

plan for the preceding quarter including:

   a) Completed Operational Readiness Checklists

   b) Completed Change requests in Remedy showing 

successful cutover

   c) Any planned server consolidation not completed will 

reference a DIR approved Project Change Request

   d) Document showing planned decommissions for 

previous quarter were completed

Remediation of applications as required

Testing

Acceptance

Communications to end users as 

necessary

Work with other service 

component providers to 

ensure tasks we are 

dependent on them for 

are completed on time.

none none M Yes 07/01/16

CNS-096-096A n/a Server Consolidation Year 4 Qtr 4 Plan (Apr-

Jun 2016)

Server Consolidation List of servers for next bundle are 

identified and Rolling 6 Month plan is 

updated.  A bundle is one or more Waves 

of servers.

• Consolidation Plan for next wave is complete.  

• Servers are listed and impacted agencies identified.

I 01/01/16

CNS-097-097 CON-297-067b Server Consolidation Finish Server Consolidation All targeted servers refreshed in place, 

migrated or virtualized.

Deliver to DIR:

- Report (Excel) showing each server planned to be 

completed during the Consolidation Program with date 

completed with references to completed Operational 

Readiness Checklist and completed Change Requests.  

If server is not completed, there will be a reference to a 

DIR approved Transformation Project Change Request.

Acceptance that all consolidation efforts 

have completed

none none none M 07/01/16

PLA-001-001 OPM-1496-67 Transformation Program Management Plan 

Complete

All Planning Develop & Publish Communications Plan

Develop & Publish Risk Management 

Plan

Develop & Publish Schedule Management 

Plan

Develop & Publish Quality Management 

Plan

Develop & Publish Change Control 

Management Plan

ACS will provide input to CAP  to enable CAP to Deliver 

to DIR: a program management plan that includes :

- Communications 

- Risk 

- Schedule 

- Quality  

- Change Control  

Review and provide feedback none none none I   05/01/12

PLA-002-002 BAC-068-009 Backup & Recovery PGP and Plan 

Approved

Server Planning Approval of the schedule and milestones 

to meet the deliverable milestone

Deliver to DIR:

Two artifacts for Backup & Recovery that describe the  

approach and plan to implement new backup and 

recovery infrastructure.

• Project Governance Plan (PGP) and 

• Project Plan. 

Participate per Stakeholder Management 

Plan

none none none I   04/01/12

PLA-002-002a BAC-068-009a Backup & Recovery PGP and Schedule 

Approved for EMC Avamar backup tool to 

support the LDC/Remote servers 

Server Server Approval of the schedule and milestones 

to meet the deliverable milestone

Deliver to DIR:

Two artifacts for Backup & Recovery that describe the  

approach and plan, including the total servers and 

databases eligible to be migrated to the new backup and 

recovery infrastructure for the LDC/Remote servers. 

(CDC servers are backed up via the SCON Service 

Management Manual or the Refresh Service 

Management Manual)

• Project Governance Plan (PGP) 

• Project Schedule 

M 11/01/13

PLA-002-002b BAC-068-009b Backup & Recovery PGP and Schedule 

Approved to Support the CDC Servers

Server Server Approval of the schedule and milestones 

to meet the deliverable milestone

Deliver to DIR:

Two artifacts for Backup & Recovery that describe the 

approach and plan for improvements of the CDC server 

backup and recovery infrastructure

• Project Governance Plan (PGP) 

• Project Schedule 

M 11/01/13
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PLA-003-003 BAC-076-012 Backup & Recovery Implementation Plan Server Planning Development and approval of the Backup 

& Recovery implementation plan.

Deliver to DIR:

- Final Program Governance Plan (PGP)  updated for 

the implementation of the new backup solution

- Final project plan includes the scope, schedule,  work 

breakdown structure,  resource loading and critical path 

none none none M 09/01/12

PLD-098-098 PMO-040-004   Deliver Data Center Transformation Plan 

Phase 1

Data Center Planning In the first phase, due four(4) months after 

Effective Date, the plan will include the 

timeline and key deliverables associated 

with each Phase of the Plan, including 

technology Refresh to achieve hardware 

and software currency and data center 

consolidation.  This plan documents the 

Service Provider’s solution for 

stabilization of the environment and the 

implementation of management tools.

Deliver to DIR: 

1) An MS Word document accompanied by an MS 

Project schedule that describes the scope, approach, 

and timeline of the Transformation activities to be 

performed in Phase I of the Transformation.  The MS 

Word document will be consistent with the requirements 

of Exhibit 20 and include:

   a) The objectives of Phase 1 of the transformation

   b) The scope of Phase I of the transformation

   c) The approach to achieving the scope

   d) Transformation organization structure

The MS Project schedule will include:

   a) Activities & tasks to be performed (Including 

Milestone tasks)

   b) Task duration

   c) Task Start & Finish dates

   d) Assigned resources

Identify any dependencies on projects 

internal to the state

Identify business constraints

Participate in dependency workshops

Review plan and provide feedback.

Identify any dependencies 

on projects 

none none M Yes 05/01/12

PLM-002-002 PMO-040-004  Deliver Mainframe Transformation Plan 

Phase 1

Mainframe Planning In the first phase, due four(4) months after 

Effective Date, the plan will include the 

timeline and key deliverables associated 

with each Phase of the Plan, including 

technology Refresh to achieve hardware 

and software currency and data center 

consolidation.  This plan documents the 

Service Provider’s solution for 

stabilization of the environment and the 

implementation of management tools.

Deliver to DIR: 

1) An MS Word document accompanied by an MS 

Project schedule that describes the scope, approach, 

and timeline of the Transformation activities to be 

performed in Phase I of the Transformation.  The MS 

Word document will be consistent with the requirements 

of Exhibit 20 and include:

   a) The objectives of Phase 1 of the transformation

   b) The scope of Phase I of the transformation

   c) The approach to achieving the scope

   d) Transformation organization structure

The MS Project schedule will include:

   a) Activities & tasks to be performed (Including 

Milestone tasks)

   b) Task duration

   c) Task Start & Finish dates

   d) Assigned resources

Identify any dependencies on projects 

internal to the state

Identify business constraints

Participate in dependency workshops

Review plan and provide feedback.

Identify any dependencies 

on projects 

none none M Yes 05/01/12

PLN-021-021 PMO-040-004   Deliver Network Transformation Plan Phase 

1

Network Planning In the first phase, due four(4) months after 

Effective Date, the plan will include the 

timeline and key deliverables associated 

with each Phase of the Plan, including 

technology Refresh to achieve hardware 

and software currency and data center 

consolidation.  This plan documents the 

Service Provider’s solution for 

stabilization of the environment and the 

implementation of management tools.

Deliver to DIR: 

1) An MS Word document accompanied by an MS 

Project schedule that describes the scope, approach, 

and timeline of the Transformation activities to be 

performed in Phase I of the Transformation.  The MS 

Word document will be consistent with the requirements 

of Exhibit 20 and include:

   a) The objectives of Phase I of the transformation

   b) The scope of Phase I of the transformation

   c) The approach to achieving the scope

   d) Transformation organization structure

The MS Project schedule will include:

   a) Activities & tasks to be performed (Including 

Milestone tasks)

   b) Task duration

   c) Task Start & Finish dates

   d) Assigned resources

Identify any dependencies on projects 

internal to the state

Identify business constraints

Participate in dependency workshops

Review plan and provide feedback.

Identify any dependencies 

on projects 

none none M Yes Yes 05/01/12
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PLS-056-056 PMO-040-004   Deliver Server Transformation Plan Phase 1 Server Planning In the first phase, due four(4) months after 

Effective Date, the plan will include the 

timeline and key deliverables associated 

with each Phase of the Plan, including 

technology Refresh to achieve hardware 

and software currency and data center 

consolidation.  This plan documents the 

Service Provider’s solution for 

stabilization of the environment and the 

implementation of management tools.

Deliver to DIR: 

1) An MS Word document accompanied by an MS 

Project schedule that describes the scope, approach, 

and timeline of the Transformation activities to be 

performed in Phase I of the Transformation.  The MS 

Word document will be consistent with the requirements 

of Exhibit 20 and include:

   a) The objectives of Phase I of the transformation

   b) The scope of Phase I of the transformation

   c) The approach to achieving the scope

   d) Transformation organization structure

The MS Project schedule will include:

   a) Activities & tasks to be performed (Including 

Milestone tasks)

   b) Task duration

   c) Task Start & Finish dates

   d) Assigned resources

Identify any dependencies on projects 

internal to the state

Identify business constraints

Participate in dependency workshops

Review plan and provide feedback.

Identify any dependencies 

on projects 

none none M Yes Yes 05/01/12

PLS-057-057 PMO-061-008  Transformation Plan - Phase 2 All Planning Integrated Transformation Plan - Phase 2 

(Critical Deliverable 1.4)

Work with MSI to Deliver:

1) Current view of integrated Transformation Plan; this 

view should encompass the DCS Customer 

transformation activities and engagement. Plan covers 4 

year outlook which targets servers for years 2, 3 and 4 

and a monthly detail plan through 8/31/2013.

2) Artifacts that demonstrate the integration of all the 

Transformation activities across DIR Customers and 

reports used to manage the transformation program, 

including:

  a) Reports progress against those integrated plans

  b) Reports showing collision detection for DCS 

Customer - e.g. show that agency schedules have 

considered the agencies documented constraints

  c) Reports showing critical path and appropriate plan 

dependencies

Identify any dependencies on projects 

internal to the state

Identify business constraints

Participate in dependency workshops

Review plan and provide feedback.

MSI provides tool for 

integrated program 

management.

MSI pulls reports and 

provides initial analysis

MSI integrates the 

projects into a program 

view by taking the 

dependencies identified 

by ACS and creating links 

between tasks and/or 

milestones.

MSI identifies 

dependencies on projects 

outside of the 

Transformation program

MSI works with DIR and 

DIR Customer to identify 

business constraints and 

other dependencies within 

the state

none none M Yes Yes 12/15/12

PLS-058-058 PMO-0186-400 Deliver New Customer Integration Plan 

(MSO365)

Server Planning The MSI, with the support of the Service 

Component Providers, shall provide a 

detailed plan that documents how new 

DCS Customers will be integrated into the 

MS O365 Services. 

Deliver to DIR:  

New Customer Integration Plan Word Document as 

required in Exhibit 3-C that includes:

- approach for transitioning the new DCS Customer 

including:

   - dependencies

   - pricing

   - resourcing

   - scheduling

Review plan and provide feedback none none M Yes 10/01/13

PLS-058-059 PMO-0186-401 Deliver New Customer Integration Plan 

(Server and Mainframe)

Server, Mainframe Planning The MSI, with the support of the Service 

Component Providers, shall provide a 

detailed plan that documents how new 

DCS Customers will be integrated into the 

existing server and mainframe Services. 

Such plan should include a strategy for 

sharing infrastructure and transition costs 

with all DCS Customers equally.

Deliver to DIR:  

New Customer Integration Plan Word Document as 

required in Exhibit 3-C that includes:

- strategy for sharing infrastructure and transition costs 

with all DCS Customers equally

- approach for transitioning the new DCS Customer 

including:

   - dependencies

   - pricing

   - resourcing

   - scheduling

Review plan and provide feedback none none M Yes 04/01/14
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REC-113-113 TEP-314-095 Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on January 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 01/15/13

REC-113-114 TEP-316-097 Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on February 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 02/15/14
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REC-113-115 TEP-318-099 Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on February 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/15

REC-113-116 TEP-320-101 Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on February 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/16
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REC-113-117 TEP-322-103 Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on February 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/17

REC-113-118 TEP-324-105 Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on February 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/18
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REC-113-119 n/a Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on February 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/19

REC-113-120 n/a Annual Technology Plan All Recurring - Tech 

Plan

The MSI, with the support of the Service 

Component Providers, will complete a 

Technology Plan on February 15
th

 of each 

calendar year. The Technology Plan will 

include unique DIR Customer plans as 

appendices.  The Technology Plan will 

comply with the requirements of Section 

9.5 (d) of the Agreement.  The 

Technology Plan shall be the basis for 

generation of technology roadmaps which 

will include schedules, dependencies and 

requirements for introduction of new 

technology changes as well as acquisition, 

support, and retirement of 

software/hardware. 

Deliver to DIR:

1) Description of the process used to identify Service 

Provider and Third Party technologies, the migration 

opportunities and activities required.

2) Report (MS Word) that provides 12 month and 3 year 

technology plans:

-  Software going out of currency and plan to upgrade

-  Hardware reaching end of support and plan to refresh

-  Annual refresh plan that indicates the provider is 

meeting the obligations in Exhibit 4

3) Enterprise Technology Plan and unique DIR 

Customer Plans in compliance with Exhibit 2

4) Estimated cost to each DIR customer for all 

technology improvements

5) Projected capacity changes at an enterprise level and 

by DIR Customer Application with supporting schedules

6) Recommended enterprise technology enhancements 

and deployments

7) Planned and in-progress enterprise technology 

enhancements and deployments with schedules and 

status

8) Overview of DCS technology standards and status of 

standards compliance:

- Current Standards

- Report on changes made to standards for the last 12 

months

- Projection of changes to standards over the next 12 

months, schedule targets and related impact to Service 

Provider and DIR Customers

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/20
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REC-114-121 TER-333-112 Technology Roadmap for Equipment and 

Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Map to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete a Technology Roadmap 

annually on June 15
th

 of each calendar 

year.  The Technology Roadmap will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmap 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers.  The Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Technology Road Map(MS Word) which includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise and DIR Customer 

Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and emerging 

Review and provide input  MSI will own the 

document.

none none M Yes 06/15/13

REC-114-122 TER-334-113 Enterprise Technology Roadmap for 

Equipment and Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Maps to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete an Enterprise Technology 

Roadmap annually on June 15
th

 of each 

calendar year.  The Enterprise 

Technology Roadmap will comply with the 

requirements of Section 9.5(d) of the 

Agreement.  The Roadmaps will identify 

specific, short-term steps and schedules 

for projects or changes with estimated 

timing and cost impacts for DIR and DIR 

Customers.  The Enterprise Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Enterprise Technology Road Map (MS Word) which 

includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

Review and provide input  MSI will own the 

document.

none none M Yes 06/15/14



Ref

ID#
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REC-114-122a TER-334-113a Customer Technology Roadmaps for 

Equipment and Software

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Maps to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete agency-specific Customer 

Technology Roadmaps on August 15th.  

The Customer Technology Roadmaps will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmaps 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers..

Deliver to DIR:

Customer Technology Road Map (MS Word) which 

includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the DIR Customer Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and approved 

Review and provide input  MSI will own the 

document.

none none M Yes 08/15/14

REC-114-123 TER-335-114 Technology Roadmap for Equipment and 

Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Map to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete a Technology Roadmap 

annually on June 15
th

 of each calendar 

year.  The Technology Roadmap will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmap 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers.  The Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Technology Road Map(MS Word) which includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise and DIR Customer 

Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and emerging 

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/15
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REC-114-124 TER-336-115 Technology Roadmap for Equipment and 

Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Map to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete a Technology Roadmap 

annually on June 15
th

 of each calendar 

year.  The Technology Roadmap will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmap 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers.  The Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Technology Road Map(MS Word) which includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise and DIR Customer 

Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and emerging 

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/16

REC-114-125 TER-337-116 Technology Roadmap for Equipment and 

Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Map to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete a Technology Roadmap 

annually on June 15
th

 of each calendar 

year.  The Technology Roadmap will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmap 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers.  The Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Technology Road Map(MS Word) which includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise and DIR Customer 

Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and emerging 

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/17
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REC-114-126 TER-338-117 Technology Roadmap for Equipment and 

Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Map to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete a Technology Roadmap 

annually on June 15
th

 of each calendar 

year.  The Technology Roadmap will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmap 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers.  The Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Technology Road Map(MS Word) which includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise and DIR Customer 

Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and emerging 

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/18

REC-114-127 n/a Technology Roadmap for Equipment and 

Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Map to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete a Technology Roadmap 

annually on June 15
th

 of each calendar 

year.  The Technology Roadmap will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmap 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers.  The Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Technology Road Map(MS Word) which includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise and DIR Customer 

Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and emerging 

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/19
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REC-114-128 n/a Technology Roadmap for Equipment and 

Software

All Recurring - Tech 

Roadmap

The MSI, with the support of the Service 

Component Providers, will publish 

updates to the Technology Plan as the 

Technology Road Map to include 

proposed updates to reference technical 

architecture and software currency 

designations.  Service Provider will 

complete a Technology Roadmap 

annually on June 15
th

 of each calendar 

year.  The Technology Roadmap will 

comply with the requirements of Section 

9.5(d) of the Agreement.  The Roadmap 

will identify specific, short-term steps and 

schedules for projects or changes with 

estimated timing and cost impacts for DIR 

and DIR Customers.  The Technology 

Roadmap will be updated at least 

annually.

Deliver to DIR:

Technology Road Map(MS Word) which includes:

- Proposed updates to reference technical architecture

- Proposed updates to software currency designations

- Short term steps and schedules for projects or changes 

with detailed monthly schedule for the next 12 months 

and summary level schedule by year fo the current 

rolling 3 year period

- Executive level report of IT portfolio with deployment 

status across categories of System with dependencies 

and impacts

- Detailed view of deployment status across categories 

of System with dependencies and impacts

- Relationships between Infrastructure Software (by 

version level) and DIR Customer Applications

- Identify deployment status relationships to 

Transformation plans and Refresh plans

- The technology roadmap should provide specific 

information about the technical infrastructure with an 

emphasis on the deployment status of current and future 

technical components

- The technology roadmap should employ a consistent 

taxonomy of technology classifications, categories and 

definitions for vendor status.

- Description of the migration planning and acquisition 

strategy across the Enterprise and DIR Customer 

Environments 

- Timelines for deployment with the following 

components and relationships:

   o Software and Hardware availability defined by the 

market with timeframe defined by market availability 

and end of life dates, and tactical availability (e.g. N/N-1 

levels determined by DCS Governance decisions)

   o Software and Hardware deployment timeframe

   o Software and Hardware projected in-service 

timeframe

   o Documented DIR Customer projected dates for 

implementation of all supported and emerging 

Review and provide input  MSI will own the 

document.

none none M Yes 07/15/20

REC-115-129 RAR-340-118 Annual Equipment & Software Refresh Plan All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Plan that addresses 

Refresh for all Equipment and Software 

for which a Refresh cycle is provided in 

Exhibit 4.  Service Provider will deliver 

the Annual Equipment & Software 

Refresh Plan on January 15th of each 

calendar year.

Deliver to DIR:

- MS Word or Excel Document that shows the refresh 

schedule for all equipment and software per scope in 

Exhibit 4 and hi-lites those running un-supported 

software.

- Implementation plan for the Enterprise and each DIR 

Customer Application

- Report showing adherence to plan for the previous 

year

Review and provide input  MSI will own the 

document.

none none M Yes 01/15/13

REC-115-130 RAR-341-119 Annual Equipment & Software Refresh 

Forecast - FY15

All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Forecast that identifies 

all Equipment and Software for which a 

Refresh cycle is provided in Attachment 4-

B and that is eligible for Refresh in the 

next fiscal year.

Deliver to DIR: 

-MS Word or Excel document identifying all assets that 

will reach refresh eligibility during the next state fiscal 

year (September through August) based on equipment 

age and SW currency at the time of deliverable 

submission

- Report recommending which assets should be 

refreshed in the upcoming fiscal year

- Report identifying all refresh performed  in the prior 

fiscal year and comparing performance to the annual 

forecast and the quarterly plans

- Report identifying adherence to the refresh 

requirements for the fiscal year.

Review and provide input  MSI will own the 

document.

none none M Yes 02/15/14

REC-115-131 RAR-342-120 Annual Equipment & Software Refresh 

Forecast

All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Forecast that identifies 

all Equipment and Software for which a 

Refresh cycle is provided in Attachment 4-

B and that is eligible for Refresh in the 

next calendar year.

Deliver to DIR: 

-MS Word or Excel document identifying all assets that 

will reach refresh eligibility during the current calendar 

year based on equipment age and SW currency at the 

time of deliverable submission

- Report recommending which assets should be 

refreshed in the upcoming calendar year

- Report identifying all refresh performed  in the prior 

calendar year and comparing performance to the annual 

forecast and the quarterly plans

- Report identifying adherence to the refresh 

requirements for the calendar year.

Review and provide input  MSI will own the 

document.

none none M Yes 02/15/15
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REC-115-132 RAR-343-121 Annual Equipment & Software Refresh 

Forecast

All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Forecast that identifies 

all Equipment and Software for which a 

Refresh cycle is provided in Attachment 4-

B and that is eligible for Refresh in the 

next calendar year.

Deliver to DIR: 

-MS Word or Excel document identifying all assets that 

will reach refresh eligibility during the current calendar 

year based on equipment age and SW currency at the 

time of deliverable submission

- Report recommending which assets should be 

refreshed in the upcoming calendar year

- Report identifying all refresh performed  in the prior 

calendar year and comparing performance to the annual 

forecast and the quarterly plans

- Report identifying adherence to the refresh 

requirements for the calendar year.

Review and provide input  MSI will own the 

document.

none none M Yes 01/15/16

REC-115-133 RAR-344-122 Annual Equipment & Software Refresh 

Forecast

All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Forecast that identifies 

all Equipment and Software for which a 

Refresh cycle is provided in Attachment 4-

B and that is eligible for Refresh in the 

next calendar year.

Deliver to DIR: 

-MS Word or Excel document identifying all assets that 

will reach refresh eligibility during the current calendar 

year based on equipment age and SW currency at the 

time of deliverable submission

- Report recommending which assets should be 

refreshed in the upcoming calendar year

- Report identifying all refresh performed  in the prior 

calendar year and comparing performance to the annual 

forecast and the quarterly plans

- Report identifying adherence to the refresh 

requirements for the calendar year.

Review and provide input  MSI will own the 

document.

none none M Yes 02/15/17

REC-115-134 RAR-345-123 Annual Equipment & Software Refresh 

Forecast

All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Forecast that identifies 

all Equipment and Software for which a 

Refresh cycle is provided in Attachment 4-

B and that is eligible for Refresh in the 

next calendar year.

Deliver to DIR: 

-MS Word or Excel document identifying all assets that 

will reach refresh eligibility during the current calendar 

year based on equipment age and SW currency at the 

time of deliverable submission

- Report recommending which assets should be 

refreshed in the upcoming calendar year

- Report identifying all refresh performed  in the prior 

calendar year and comparing performance to the annual 

forecast and the quarterly plans

- Report identifying adherence to the refresh 

requirements for the calendar year.

Review and provide input  MSI will own the 

document.

none none M Yes 01/15/18

REC-115-135 n/a Annual Equipment & Software Refresh 

Forecast

All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Forecast that identifies 

all Equipment and Software for which a 

Refresh cycle is provided in Attachment 4-

B and that is eligible for Refresh in the 

next calendar year.

Deliver to DIR: 

-MS Word or Excel document identifying all assets that 

will reach refresh eligibility during the current calendar 

year based on equipment age and SW currency at the 

time of deliverable submission

- Report recommending which assets should be 

refreshed in the upcoming calendar year

- Report identifying all refresh performed  in the prior 

calendar year and comparing performance to the annual 

forecast and the quarterly plans

- Report identifying adherence to the refresh 

requirements for the calendar year.

Review and provide input  none none M Yes 02/15/19

REC-115-136 n/a Annual Equipment & Software Refresh 

Forecast

All Recurring - Refresh 

Plan

The MSI, with the support of the Service 

Component Providers, will deliver 

annually to DIR an Annual Equipment & 

Software Refresh Forecast that identifies 

all Equipment and Software for which a 

Refresh cycle is provided in Attachment 4-

B and that is eligible for Refresh in the 

next calendar year.

Deliver to DIR: 

-MS Word or Excel document identifying all assets that 

will reach refresh eligibility during the current calendar 

year based on equipment age and SW currency at the 

time of deliverable submission

- Report recommending which assets should be 

refreshed in the upcoming calendar year

- Report identifying all refresh performed  in the prior 

calendar year and comparing performance to the annual 

forecast and the quarterly plans

- Report identifying adherence to the refresh 

requirements for the calendar year.

Review and provide input  none none M Yes 01/15/20

REC-115-137a RAR-340-119a Quarterly Refresh Completion - FY14Q1 & 

FY14Q2

The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

- Identifying unfinished refresh projects to be added to 

the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 03/15/14

REC-115-138 RAR-340-120 Quarterly Refresh Plan - FY14Q3 All Recurring The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 03/01/14
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REC-115-138a RAR-340-120a Quarterly Refresh Completion - FY14Q3 All Recurring The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 06/15/14

REC-115-139 RAR-340-121 Quarterly Refresh Plan - FY14Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 05/01/14

REC-115-139a RAR-340-121a Quarterly Refresh Completion - FY14Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 09/15/14

REC-115-140 RAR-341-120 Quarterly Refresh Plan - FY15Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 08/01/14

REC-115-140a RAR-341-120a Quarterly Refresh Completion - CY14Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 1/15/2015

REC-115-141 RAR-341-121 Quarterly Refresh Plan - CY15Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 12/1/2014

REC-115-141a RAR-341-121a Quarterly Refresh Completion - CY15Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 4/15/2015

REC-115-142 RAR-341-122 Quarterly Refresh Plan - CY15Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 3/1/2015

REC-115-142a RAR-341-122a Quarterly Refresh Completion - CY15Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 7/15/2015

REC-115-143 RAR-341-123 Quarterly Refresh Plan - CY15Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 6/1/2015

REC-115-143a RAR-341-123a Quarterly Refresh Completion - CY15Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 10/15/2015

REC-115-144 RAR-342-121 Quarterly Refresh Plan - CY15Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 9/1/2015

REC-115-144a RAR-342-121a Quarterly Refresh Completion - CY15Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 1/15/2016
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REC-115-145 RAR-342-122 Quarterly Refresh Plan - CY16Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 12/1/2015

REC-115-145a RAR-342-122a Quarterly Refresh Completion - CY16Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 4/15/2016

REC-115-146 RAR-342-123 Quarterly Refresh Plan - CY16Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 3/1/2016

REC-115-146a RAR-342-123a Quarterly Refresh Completion - CY16Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 7/15/2016

REC-115-147 RAR-342-124 Quarterly Refresh Plan - CY16Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 6/1/2016

REC-115-147a RAR-342-124a Quarterly Refresh Completion - CY16Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 10/15/2016

REC-115-148 RAR-343-122 Quarterly Refresh Plan - CY16Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 9/1/2016

REC-115-148a RAR-343-122a Quarterly Refresh Completion - CY16Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 1/15/2017

REC-115-149 RAR-343-123 Quarterly Refresh Plan - CY17Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 12/1/2016

REC-115-149a RAR-343-123a Quarterly Refresh Completion - CY17Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 4/15/2017

REC-115-150 RAR-343-124 Quarterly Refresh Plan - QY17Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 3/1/2017

REC-115-150a RAR-343-124a Quarterly Refresh Completion - CY17Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 7/15/2017

REC-115-151 RAR-343-125 Quarterly Refresh Plan - CY17Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 6/1/2017
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REC-115-151a RAR-343-125a Quarterly Refresh Completion - CY17Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 10/15/2017

REC-115-152 RAR-344-123 Quarterly Refresh Plan - CY17Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 9/1/2017

REC-115-152a RAR-344-123a Quarterly Refresh Completion - CY17Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 1/15/2018

REC-115-153 RAR-344-124 Quarterly Refresh Plan - CY18Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 12/1/2017

REC-115-153a RAR-344-124a Quarterly Refresh Completion - CY18Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 4/15/2018

REC-115-154 RAR-344-125 Quarterly Refresh Plan - CY18Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 3/1/2018

REC-115-154a RAR-344-125a Quarterly Refresh Completion - CY18Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 7/15/2018

REC-115-155 RAR-344-126 Quarterly Refresh Plan - CY18Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  MSI will own the 

document.

none none I 6/1/2018

REC-115-155a RAR-344-126a Quarterly Refresh Completion - CY18Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  MSI will own the 

document.

none none I 09/15/18

REC-115-156 RAR-345-124 Quarterly Refresh Plan - CY18Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 8/1/2018

REC-115-156a n/a Quarterly Refresh Completion - CY18Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 1/15/2019

REC-115-157 n/a Quarterly Refresh Plan - CY19Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 12/1/2018

REC-115-157a n/a Quarterly Refresh Completion - CY19Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 4/15/2019
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REC-115-158 n/a Quarterly Refresh Plan - CY19Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 3/1/2019

REC-115-158a n/a Quarterly Refresh Completion - CY19Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 7/15/2019

REC-115-159 n/a Quarterly Refresh Plan - CY19Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 6/1/2019

REC-115-159a n/a Quarterly Refresh Completion - CY19Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 10/15/2019

REC-115-160 n/a Quarterly Refresh Plan - CY19Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 9/1/2019

REC-115-160a n/a Quarterly Refresh Completion - CY19Q4 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 1/15/2020

REC-115-161 n/a Quarterly Refresh Plan - CY20Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 12/1/2019

REC-115-161a n/a Quarterly Refresh Completion - CY20Q1 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 4/15/2020

REC-115-162 n/a Quarterly Refresh Plan - CY20Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 3/1/2020

REC-115-162a n/a Quarterly Refresh Completion - CY20Q2 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 7/15/2020

REC-115-163 n/a Quarterly Refresh Plan - CY20Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - Project plans in Clarity with agency committed dates, 

identifying the HW and/or SW items to be refreshed, 

segregated by agency (as appropriate) for the refresh to 

be completed in that quarter.

Review and provide input  none none I 6/1/2020

REC-115-163a n/a Quarterly Refresh Completion - CY20Q3 The MSI, with the support of the Service 

Component Providers, will deliver 

quartlery Refresh Plans and Refresh 

Completion reports.

Deliver to DIR:

 - MS Word or Excel document showing completed 

refresh projects and assets refreshed.

 - Report identifying uncompleted refresh projects, which 

will be added to the next quarter's refresh activities

Review and provide input  none none I 09/15/20

REC-116-137 RSP-346-124a Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/12
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REC-116-138 RSP-347-124 Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/13

REC-116-139 RSP-348-125 Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/14

REC-116-140 RSP-349-126 Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/15

REC-116-141 RSP-350-127 Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/16

REC-116-142 RSP-351-128 Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/17

REC-116-143 n/a Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/18

REC-116-144 n/a Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/19

REC-116-145 n/a Annual Security Plan All Recurring - Security 

Plan

Annually on October 1 the MSI, with the 

support of the Service Component 

Providers, shall deliver a Security Plan in 

accordance with the Statements of Work 

and Exhibit 17.  

Deliver to DIR:

1) An MS Word/Excel document addressing the 

requirements of the Security Plan, consistent with 

Exhibit 2 (SOW) and Exhibit 17.

2) Ensure plan covers Vulnerability Testing

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/20

REC-117-146 RSR-354-130 Security Assessment Remediation All Recurring - Security 

Plan

For any agreed action plan resulting from 

an Assessment conducted pursuant to 

Attachment 17-C, Service Provider shall 

complete all remediation actions set forth 

in such plan in accordance with the 

standards provided in Attachment 17-C.

Deliver to DIR:

1) An MS Word/Excel report demonstrating completion 

of remediation efforts agreed to by DIR and DIR 

Customers as required in Attachment 17.  This report 

will include:

   a) Listing of exposures from Security Assessment that 

were identified for remediation

   b) Remediation activities performed

   c) Verification that remediation activities have 

resolved exposure

   d) Completed ITSM records

Review and provide input  Review and provide 

feedback

none none M Yes n/a

REC-117-147 RSR-354-131 Security Assessment Remediation All Recurring - Security 

Plan

For any agreed action plan resulting from 

an Assessment conducted pursuant to 

Attachment 17-C, Service Provider shall 

complete all remediation actions set forth 

in such plan in accordance with the 

standards provided in Attachment 17-C.

Deliver to DIR:

1) An MS Word/Excel report demonstrating completion 

of remediation efforts agreed to by DIR and DIR 

Customers as required in Attachment 17.  This report 

will include:

   a) Listing of exposures from Security Assessment that 

were identified for remediation

   b) Remediation activities performed

   c) Verification that remediation activities have 

resolved exposure

   d) Completed ITSM records

Review and provide input  Review and provide 

feedback

none none M Yes 02/28/14
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REC-117-148 RSR-354-132 Security Assessment Remediation All Recurring - Security 

Plan

For any agreed action plan resulting from 

an Assessment conducted pursuant to 

Attachment 17-C, Service Provider shall 

complete all remediation actions set forth 

in such plan in accordance with the 

standards provided in Attachment 17-C.

Deliver to DIR:

1) An MS Word/Excel report demonstrating completion 

of remediation efforts agreed to by DIR and DIR 

Customers as required in Attachment 17.  This report 

will include:

   a) Listing of exposures from Security Assessment that 

were identified for remediation

   b) Remediation activities performed

   c) Verification that remediation activities have 

resolved exposure

   d) Completed ITSM records

Review and provide input  Review and provide 

feedback

none none M Yes 02/28/15

REC-117-149 RSR-354-133 Security Assessment Remediation All Recurring - Security 

Plan

For any agreed action plan resulting from 

an Assessment conducted pursuant to 

Attachment 17-C, Service Provider shall 

complete all remediation actions set forth 

in such plan in accordance with the 

standards provided in Attachment 17-C.

Deliver to DIR:

1) An MS Word/Excel report demonstrating completion 

of remediation efforts agreed to by DIR and DIR 

Customers as required in Attachment 17.  This report 

will include:

   a) Listing of exposures from Security Assessment that 

were identified for remediation

   b) Remediation activities performed

   c) Verification that remediation activities have 

resolved exposure

   d) Completed ITSM records

Review and provide input  Review and provide 

feedback

none none M Yes 02/29/16

REC-117-150 RSR-354-134 Security Assessment Remediation All Recurring - Security 

Plan

For any agreed action plan resulting from 

an Assessment conducted pursuant to 

Attachment 17-C, Service Provider shall 

complete all remediation actions set forth 

in such plan in accordance with the 

standards provided in Attachment 17-C.

Deliver to DIR:

1) An MS Word/Excel report demonstrating completion 

of remediation efforts agreed to by DIR and DIR 

Customers as required in Attachment 17.  This report 

will include:

   a) Listing of exposures from Security Assessment that 

were identified for remediation

   b) Remediation activities performed

   c) Verification that remediation activities have 

resolved exposure

   d) Completed ITSM records

Review and provide input  Review and provide 

feedback

none none M Yes 02/28/17

REC-117-151 RSR-354-135 Security Assessment Remediation All Recurring - Security 

Plan

For any agreed action plan resulting from 

an Assessment conducted pursuant to 

Attachment 17-C, Service Provider shall 

complete all remediation actions set forth 

in such plan in accordance with the 

standards provided in Attachment 17-C.

Deliver to DIR:

1) An MS Word/Excel report demonstrating completion 

of remediation efforts agreed to by DIR and DIR 

Customers as required in Attachment 17.  This report 

will include:

   a) Listing of exposures from Security Assessment that 

were identified for remediation

   b) Remediation activities performed

   c) Verification that remediation activities have 

resolved exposure

   d) Completed ITSM records

Review and provide input  Review and provide 

feedback

none none M Yes 02/28/18

REC-118-147 CMD-356-131 CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/13

REC-118-148 CMD-357-132 CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/14
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REC-118-149 CMD-358-133 CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/15

REC-118-150 CMD-359-134 CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/16

REC-118-151 CMD-360-135 CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/17

REC-118-152 CMD-361-136 CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/18

REC-118-153 n/a CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/19
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REC-118-154 n/a CMDB Configuration Item Reconciliation All Recurring - CMDB Commencing on the first anniversary of 

the Commencement Date, and then on 

July 1
st
 annually thereafter, the MSI, with 

the support of the Service Component 

Providers, will annually reconcile and 

validate that appropriate relationships 

exist for all DIR Customer CIs in the CMS.  

Service Provider will ensure that CIs are 

properly mapped (e.g. application to 

server; application to business priority; 

application to DR priority) in order to 

support Service Level measurements.  

Deliver to DIR: 

1) An MS Word/Excel report from the production CMDB 

identifying the findings of the reconciliation activities 

performed on the CMDB, consistent with the 

requirements of Exhibit 3.  The report will include:

a.  Listing of all known issues identified since last 

reconciliation

b.  Reconciliation activities performed

c.  Completed ITSM record(s)

d.  CMDB links/references to where the reconciliation 

updates were performed which provides an opportunity 

to validate actions taken

Review and provide input  MSI will own the 

document.

none none M Yes 07/01/20

REC-121-156 RCS-367-139 Customer Satisfaction Improvement Plan All Recurring - Cust Sat Three (3) months after the results of the 

Customer Satisfaction Surveys are 

available, the MSI, with the support of the 

Service Component Providers, shall 

provide a plan in accordance with Section 

7.6(c) of Agreement to address and 

improve the level of satisfaction to the 

agreed upon goals.  The progress of 

implementation and improvement shall be 

reported by the MSI on a monthly basis.

Deliver to DIR:

- MS Word and/or Excel and/or Powerpoint report(s) 

created by the MSI with inputs from ACS showing plan 

of action to address results of the Customer Satisfaction 

Survey that will improve the level of satisfaction to the 

agreed upon goals during the next survey cycle.

- Monthly report showing progress against actions.

Review and provide input  MSI will own the 

document.

none none M Yes 05/01/13

REC-121-157 RCS-368-140 Customer Satisfaction Improvement Plan All Recurring - Cust Sat Three (3) months after the results of the 

Customer Satisfaction Surveys are 

available, the MSI, with the support of the 

Service Component Providers, shall 

provide a plan in accordance with Section 

7.6(c) of Agreement to address and 

improve the level of satisfaction to the 

agreed upon goals.  The progress of 

implementation and improvement shall be 

reported by the MSI on a monthly basis.

Deliver to DIR:

- MS Word and/or Excel and/or Powerpoint report(s) 

created by the MSI with inputs from ACS showing plan 

of action to address results of the Customer Satisfaction 

Survey that will improve the level of satisfaction to the 

agreed upon goals during the next survey cycle.

- Monthly report showing progress against actions.

Review and provide input  MSI will own the 

document.

none none M Yes 06/15/14

REC-121-158 RCS-369-141 Customer Satisfaction Improvement Plan All Recurring - Cust Sat Three (3) months after the results of the 

Customer Satisfaction Surveys are 

available, the MSI, with the support of the 

Service Component Providers, shall 

provide a plan in accordance with Section 

7.6(c) of Agreement to address and 

improve the level of satisfaction to the 

agreed upon goals.  The progress of 

implementation and improvement shall be 

reported by the MSI on a monthly basis.

Deliver to DIR:

- MS Word and/or Excel and/or Powerpoint report(s) 

created by the MSI with inputs from ACS showing plan 

of action to address results of the Customer Satisfaction 

Survey that will improve the level of satisfaction to the 

agreed upon goals during the next survey cycle.

- Monthly report showing progress against actions.

Review and provide input  MSI will own the 

document.

none none M Yes 06/15/15

REC-121-159 RCS-370-142 Customer Satisfaction Improvement Plan All Recurring - Cust Sat Three (3) months after the results of the 

Customer Satisfaction Surveys are 

available, the MSI, with the support of the 

Service Component Providers, shall 

provide a plan in accordance with Section 

7.6(c) of Agreement to address and 

improve the level of satisfaction to the 

agreed upon goals.  The progress of 

implementation and improvement shall be 

reported by the MSI on a monthly basis.

Deliver to DIR:

- MS Word and/or Excel and/or Powerpoint report(s) 

created by the MSI with inputs from ACS showing plan 

of action to address results of the Customer Satisfaction 

Survey that will improve the level of satisfaction to the 

agreed upon goals during the next survey cycle.

- Monthly report showing progress against actions.

Review and provide input  MSI will own the 

document.

none none M Yes 06/15/16

REC-121-160 RCS-371-143 Customer Satisfaction Improvement Plan All Recurring - Cust Sat Three (3) months after the results of the 

Customer Satisfaction Surveys are 

available, the MSI, with the support of the 

Service Component Providers, shall 

provide a plan in accordance with Section 

7.6(c) of Agreement to address and 

improve the level of satisfaction to the 

agreed upon goals.  The progress of 

implementation and improvement shall be 

reported by the MSI on a monthly basis.

Deliver to DIR:

- MS Word and/or Excel and/or Powerpoint report(s) 

created by the MSI with inputs from ACS showing plan 

of action to address results of the Customer Satisfaction 

Survey that will improve the level of satisfaction to the 

agreed upon goals during the next survey cycle.

- Monthly report showing progress against actions.

Review and provide input  MSI will own the 

document.

none none M Yes 06/15/17
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REC-121-161 RCS-371-144 Customer Satisfaction Improvement Plan All Recurring - Cust Sat Three (3) months after the results of the 

Customer Satisfaction Surveys are 

available, the MSI, with the support of the 

Service Component Providers, shall 

provide a plan in accordance with Section 

7.6(c) of Agreement to address and 

improve the level of satisfaction to the 

agreed upon goals.  The progress of 

implementation and improvement shall be 

reported by the MSI on a monthly basis.

Deliver to DIR:

- MS Word and/or Excel and/or Powerpoint report(s) 

created by the MSI with inputs from ACS showing plan 

of action to address results of the Customer Satisfaction 

Survey that will improve the level of satisfaction to the 

agreed upon goals during the next survey cycle.

- Monthly report showing progress against actions.

Review and provide input  MSI will own the 

document.

none none M Yes 06/15/18

REC-122-157 DRP-369-140 Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/12

REC-122-158 DRP-369.13-150 Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/13

REC-122-159 DRP-369.14-151 Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/14

REC-122-160 DRP-369.15-152 Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/15

REC-122-161 DRP-369.16-153 Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/16

REC-122-162 DRP-369.17-154 Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/17
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REC-122-163 n/a Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/18

REC-122-164 n/a Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/19

REC-122-165 n/a Disaster Recovery Test Plan and Schedule All Recurring - DR Plan Within three (3) months after the 

Commencement Date, the MSI shall 

develop and provide a consolidated 

disaster recovery test plan and schedule 

in accordance with the approach outlined 

in Exhibit 16.  The disaster recovery test 

plan and schedule shall be updated 

annually thereafter.  

Deliver to DIR:

- MS Word and/or Excel document(s) created by the 

MSI with inputs from ACS detailing the disaster recovery 

test plan by agency and application.

- Confirmation that all applications due in the upcoming 

calendar year have been scheduled for a test or the DIR 

Customer has waived the requirement.

- Project Plan or Excel doc showing the schedule for the 

upcoming year.

Review and provide input  MSI will own the 

document.

none none M Yes 10/01/20

REC-123-165 RSP-371-141 Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/12

REC-123-166 RSP-371.13-144 Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/13

REC-123-167 RSP-371.14-145 Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/14

REC-123-168 RSP-371.15-146 Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/15

REC-123-169 RSP-371.16-147 Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/16
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REC-123-170 RSP-371.17-148 Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/17

REC-123-171 n/a Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/18

REC-123-172 n/a Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/19

REC-123-173 n/a Security Patch Compliance Report All Recurring - Security 

Patch

Not later than three (3) months after 

Commencement and by October 1
st 

annually thereafter, Service Provider will 

deliver a report assessing security patch 

level compliance. The report shall include 

a compliance plan.  

Deliver to DIR:

1) An MS Word/Excel report demonstrating Security 

Patch compliance.  The report will include:

   a) A list of all applicable systems

   b) Security Patch compliance status of each system

   c) DIR Customer Exception request as applicable

   d) Compliance plan for any issues identified

   e) Trend report showing any servers where exceptions 

or issues continually occur

Review and provide input  Review and provide 

feedback

none none M Yes 10/01/20

REC-XXX-121A TRP-329-109 Annual Transformation Plan 2016 All Recurring - 

Transformation Plan

Annual Transformation Plan as defined in 

Attachment 3-C.

• Summary of performance vs. preceding year 

Transformation Plan  

• New transformation plan reflects inputs and forecast 

from DIR Customer, DIR, SCP, and MSI

•  Transformation Plan contains DIR Customer specific 

plans and schedules  through August 31 of following 

year

Review and provide input MSI will own the 

document.

none none M Yes 05/01/16

REC-XXX-121B TRP-330-110 Annual Transformation Plan 2017 All Recurring - 

Transformation Plan

Annual Transformation Plan as defined in 

Attachment 3-C.

• Summary of performance vs. preceding year 

Transformation Plan  

• New transformation plan reflects inputs and forecast 

from DIR Customer, DIR, SCP, and MSI

•  Transformation Plan contains DIR Customer specific 

plans and schedules  through August 31 of following 

year

Review and provide input MSI will own the 

document.

none none M Yes 05/01/17

REC-XXX-121C TRP-331-111 Annual Transformation Plan 2018 All Recurring - 

Transformation Plan

Annual Transformation Plan as defined in 

Attachment 3-C.

• Summary of performance vs. preceding year 

Transformation Plan  

• New transformation plan reflects inputs and forecast 

from DIR Customer, DIR, SCP, and MSI

•  Transformation Plan contains DIR Customer specific 

plans and schedules  through August 31 of following 

year

Review and provide input MSI will own the 

document.

none none M Yes 05/01/18

REC-XXX-121D n/a Annual Transformation Plan 2019 All Recurring - 

Transformation Plan

Annual Transformation Plan as defined in 

Attachment 3-C.

• Summary of performance vs. preceding year 

Transformation Plan  

• New transformation plan reflects inputs and forecast 

from DIR Customer, DIR, SCP, and MSI

•  Transformation Plan contains DIR Customer specific 

plans and schedules  through August 31 of following 

year

Review and provide input MSI will own the 

document.

none none M Yes 05/01/19
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REC-XXX-121E n/a Annual Transformation Plan 2020 All Recurring - 

Transformation Plan

Annual Transformation Plan as defined in 

Attachment 3-C.

• Summary of performance vs. preceding year 

Transformation Plan  

• New transformation plan reflects inputs and forecast 

from DIR Customer, DIR, SCP, and MSI

•  Transformation Plan contains DIR Customer specific 

plans and schedules  through August 31 of following 

year

Review and provide input MSI will own the 

document.

none none M Yes 05/01/20

STD-101-101 STD-313-xx2 Provide SDC Stabilization and Consolidation 

Construction Plans to DIR and ASU for 

Review & Approval

Data Center Data Center Provide DIR, ASU with detailed 

implementation plans and schedules for 

currently planned Stabilization and 

Construction Phase projects at the SDC.

Deliver to DIR:  

Project Plan including:

- Description of facility Stabilization and Consolidation 

activities 

- Timeframes for facility Stabilization and Consolidation 

activities 

- Scheduling constraints and dependencies 

- Plan approval from ASU 

Review and approval of the deliverable

Maintenance Windows as required to 

support Stabilization and Consolidation 

Construction Plan tasks

none none Schedule 

Risk

Mitigation 

approach 

includes 

confirmation 

of 

maintenance 

window 

requirements 

through due 

diligence with 

Other Service 

Providers 

M Yes 05/01/12

STD-102-102 STD-314-XX3 Complete Cooling, Generator and Fire 

Detection System Improvements at the SDC

Data Center Data Center Complete installation and testing of SDC 

Stabilization Phase improvements at the 

SDC including the project to implement 

Data Center Cooling, Generation, and 

Fire Detection System improvements at 

that facility.

Deliver to DIR:

- Completed Operational readiness checklist

- Report listing completed change request reference 

numbers

Review and approval of the deliverable

Maintenance Windows as required to 

support Cooling, Generator and Fire 

Detection System Improvement 

Implementation Plan tasks

Coordinate maintenance 

windows as required to 

support Cooling, 

Generator and Fire 

Detection System 

Improvement 

Implementation Plan 

tasks

none Schedule 

Risk

Mitigation 

approach 

includes 

confirmation 

of 

maintenance 

window 

requirements 

through due 

diligence with 

Other Service 

Providers 

M Yes 09/01/13

STD-111-111 STD-315-xx4 Data Center ADC Generator Implementation 

Complete

Data Center Data Center Install generator at the ADC Deliver to DIR:

- Completed Operational readiness checklist including 

failover test results

- Report listing the completed change request reference 

numbers

Review and approval of the deliverable

Maintenance Windows as required to 

support Cooling, Generator and Fire 

Detection System Improvement 

Implementation Plan tasks

Coordinate maintenance 

windows as required to 

support Generator 

Improvement 

Implementation tasks

none none M Yes 07/01/14

STD-112-112 n/a Data Center Stabilization Finish Data Center Data Center All stabilization milestones complete and 

accepted

Deliver to DIR:  

Copies of acceptance artifacts for all data center 

stabilization milestones

Acceptance that all stabilization tasks 

have completed

none none none I   07/01/14

STM-013-013 n/a Upgrade Mainframe Processor 1 Finish Mainframe Mainframe Order & receive Equipment

Perform system assurance check list

Code 20

Cable single channel per CU to new 

processor

Perform user testing

Lay new cable from new processor to all 

peripheral Cus

User Signoff

Perform Swap

Shutdown LPARS on old processor

Swap Cables

Bring up LPARS on new processor

Assurance Period

Deliver to DIR: 

- Completed Operational Readiness Checklist (excel or 

word)

- Completed change request in Remedy

- Completed Test Plan document (excel or word)

Test

Provide communications to stakeholders

Provide Acceptance

Work with client to ensure 

they are ready to test

Prepare communications 

plans

Agreement to 

allow MF 

processor to be 

delivered installed 

before 

Commencement

none M Yes 04/01/13
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STM-014-014 n/a Upgrade Mainframe Processor 2 Finish Mainframe Mainframe Order & receive Equipment

Perform system assurance check list

Code 20

Cable single channel per CU to new 

processor

Perform user testing

Lay new cable from new processor to all 

peripheral Cus

User Signoff

Perform Swap

Shutdown LPARS on old processor

Swap Cables

Bring up LPARS on new processor

Assurance Period

Shutdown, deinstall and remove old 

processor

Deliver to DIR: 

- Completed Operational Readiness Checklist (excel or 

word)

- Completed change request in Remedy

- Completed Test Plan document (excel or word)

Test

Provide communications to stakeholders

Provide Acceptance

Work with client to ensure 

they are ready to test

Prepare communications 

plans

none none M Yes 04/01/13

STM-015-015 n/a Upgrade Mainframe Processor 3 Finish Mainframe Mainframe Order & receive Equipment

Perform system assurance check list

Code 20

Cable single channel per CU to new 

processor

Perform user testing

Lay new cable from new processor to all 

peripheral Cus

User Signoff

Perform Swap

Shutdown LPARS on old processor

Swap Cables

Bring up LPARS on new processor

Assurance Period

Shutdown, deinstall and remove old 

processor

Deliver to DIR: 

- Completed Operational Readiness Checklist (excel or 

word)

- Completed change request in Remedy

- Completed Test Plan document (excel or word)

Test

Provide communications to stakeholders

Provide Acceptance

Work with client to ensure 

they are ready to test

Prepare communications 

plans

none none M Yes 04/01/13

STM-016-016 n/a Upgrade Mainframe Processor 4 Finish Mainframe Mainframe Order & receive Equipment

Perform system assurance check list

Code 20

Cable single channel per CU to new 

processor

Perform user testing

Lay new cable from new processor to all 

peripheral Cus

User Signoff

Perform Swap

Shutdown LPARS on old processor

Swap Cables

Bring up LPARS on new processor

Assurance Period

Shutdown, deinstall and remove old 

processor

Deliver to DIR: 

- Completed Operational Readiness Checklist (excel or 

word)

- Completed change request in Remedy

- Completed Test Plan document (excel or word)

Test

Provide communications to stakeholders

Provide Acceptance

Work with client to ensure 

they are ready to test

Prepare communications 

plans

none none M Yes 05/01/13

STM-017-017 n/a Upgrade Mainframe Processor 5 Finish Mainframe Mainframe Order & receive Equipment

Perform system assurance check list

Code 20

Cable single channel per CU to new 

processor

Perform user testing

Lay new cable from new processor to all 

peripheral Cus

User Signoff

Perform Swap

Shutdown LPARS on old processor

Swap Cables

Bring up LPARS on new processor

Assurance Period

Shutdown, deinstall and remove old 

processor

Deliver to DIR: 

- Completed Operational Readiness Checklist (excel or 

word)

- Completed change request in Remedy

- Completed Test Plan document (excel or word)

Test

Provide communications to stakeholders

Provide Acceptance

Work with client to ensure 

they are ready to test

Prepare communications 

plans

none none M Yes 05/01/13
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STM-018-018 n/a Upgrade Mainframe Processor 6 Finish Mainframe Mainframe Order & receive Equipment

Perform system assurance check list

Code 20

Cable single channel per CU to new 

processor

Perform user testing

Lay new cable from new processor to all 

peripheral Cus

User Signoff

Perform Swap

Shutdown LPARS on old processor

Swap Cables

Bring up LPARS on new processor

Assurance Period

Shutdown, deinstall and remove old 

processor

Deliver to DIR: 

- Completed Operational Readiness Checklist (excel or 

word)

- Completed change request in Remedy

- Completed Test Plan document (excel or word)

Test

Provide communications to stakeholders

Provide Acceptance

Work with client to ensure 

they are ready to test

Prepare communications 

plans

none none M Yes 05/01/13

STM-019-019 n/a Upgrade Mainframe Processor 7 Finish Mainframe Mainframe Order & receive Equipment

Perform system assurance check list

Code 20

Cable single channel per CU to new 

processor

Perform user testing

Lay new cable from new processor to all 

peripheral Cus

User Signoff

Perform Swap

Shutdown LPARS on old processor

Swap Cables

Bring up LPARS on new processor

Assurance Period

Shutdown, deinstall and remove old 

processor and cabling

Deliver to DIR: 

- Completed Operational Readiness Checklist (excel or 

word)

- Completed change request in Remedy

- Completed Test Plan document (excel or word)

Test

Provide communications to stakeholders

Provide Acceptance

Work with client to ensure 

they are ready to test

Prepare communications 

plans

none none M Yes 05/01/13

STM-020-020 CON-298-068 Upgrade Mainframe Processors Finish Mainframe Mainframe All 7 processors have been upgraded and 

old equipment removed.

Deliver to DIR: 

- Documentation reflecting disposition of the  processors 

to show they are no longer in data center

Provide Acceptance none none none M Yes 07/01/13

STN-035-035 NET-214-082 Documenting the networks Finish Network Network Perform Physical Assessment

perform in-depth analysis

Update documentation

Deliver to DIR: 

- Document(s) including topology maps for ADC, SDC, 

Winters detailing the current network environment 

including:

   -Device names, 

   -ip addresses, 

   -interface name, 

   -logical connections, 

   -speed/duplex,  

   -location

   - demarcation point

   - version of IOS

   - maintenance status

review documentation and provide 

feedback.

none Incumbent to 

provide current 

documentation 

and access to the 

network devices.

none M 08/01/12

STN-036-036 NET-221-084 Consolidated Data Center Network 

Improvement Plan Finish

Network Network Utilizing knowledge created in the 

documenting milestone, create the 

network improvement plan, review with 

DIR, incorporate feedback and complete.

Deliver to DIR: 

An MS Word document accompanied by an MS Project 

schedule that addresses the current and long-term 

requirements for stabilization, growth, and 

transformation to the Winters, ADC and SDC LANs 

during the replacement projects - as required in Exhibit 

3.  Plan describes the scope, approach, and timeline of 

the Improvement Plan activities to be performed.  The 

MS Word document will be consistent with the 

requirements of Exhibit 20 and include:

   a) The objectives of the improvement plan

   b) The scope of the improvement plan

   c) The approach to achieving the scope

   d) Organization structure

  

3) The MS Project schedule will include:

   a) Tasks to be performed (Including Milestone tasks)

   b) Task duration

   c) Task Start & Finish dates

   

Review Consolidated Data Center 

Network Improvement Plan and provide 

feedback

Review plan with 

agencies

none none M Yes Yes 05/01/12
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STN-036-037 n/a SDC Legacy Servers Risk Assessment Network Network Assess servers hooked to the SDC 

Legacy LAN  to identify those at risk of 

continuing to reside on SDC Legacy LAN

Deliver to DIR:

- List of servers hooked to SDC Legacy LAN

- Identify risk level for each server of continuing to run 

on SDC Legacy LAN

- Create mitigation for high risk servers

Review risk assessment 

with DIR and DIR 

Customers

I 11/01/12

STN-036-038 n/a SDC Legacy LAN Plan Network Network Create plan for collapsing the SDC legacy 

LAN into the newer Access and 

Distribution layer.

Deliver to DIR: 

- An MS Word document that addresses the steps for 

refreshing components of the SDC Legacy LAN and 

collapses it into the newer Access and Distribution Layer

- Update the Network Improvement Implementation 

schedule with steps for implementing SDC Legacy LAN 

plan.

   

I 03/01/13

STN-036-039 NET-CC1-009 Network Implementation Rolling Migration 

Strategy to move Servers from Old LAN to 

New LAN environment.

Network Network Create strategy for migrating servers from 

old network to new network for in ADC 

and SDC

Deliver to DIR:

- Identification of migration approaches for agencies and 

types of servers

Review and provide feedback on 

migration strategy

Interface with DIR and 

DIR Customers to gain 

buy in to Network 

Migration Strategy

none I   02/01/13

STN-036-040 NET-CC1-010 Network Implementation Rolling Migration 

Plan Phase I to move Servers from Old LAN 

to NEW Network environment.

Network Network The second phase, a network 

implementation rolling migration plan will 

be delivered to DIR on or prior to April 1, 

2013.  The detailed plan is to move 

Servers from old LAN to new Network 

Environment and shall include the 

identification of migration approaches, 

Servers grouped by migration approach, 

MS Project Schedule for first 3 months, 

and milestones identified for 

implementation of the migration effort.  

Deliver to DIR:

- Identification of migration approaches

- Servers grouped by migration approach

- MS Project Schedule for first 3 months

- Milestones identified for implementation of the 

migration effort. Note: Acceptance criteria for this 

milestone will be written and change request submitted 

for this milestone date on 4/1/2013.

Review and provide feedback on 

migration approaches, list of servers for 

each approach, servers to be moved 

during this phase and provide any 

applications support needed to migrate 

the servers from old network to new 

network.

Interface with DIR and 

DIR Customers to gain 

participation in Network 

Migration

none Some servers 

may not be 

able to move 

from old 

network to 

new.  Mitigate 

by including 

server on 

Consolidation 

or Triage list.

An entire 

agency may 

need to 

migrate at the 

same time.  

Mitigate by 

continuing to 

search for 

alternatives 

to simplify the 

migration.  

Contingency 

is to create 

detailed 

migration 

plan with 

appropriate 

outage 

window for 

the agency.

M Yes Yes 04/01/13

STN-036-041 NET-CC1-011 Consolidated Data Center New LAN 

Infrastructure Complete in ADC and SDC

Network Network New LAN Infrastructure Installed and 

ready for use in ADC and SDC

New Network stood up and operational in the ADC and 

SDC

none none none none M Yes Yes 01/01/13

STN-036-042 NET-CC1-012 Implementation of Short Term 

Improvements on Current Network at the 

ADC.

Network Network Implementation of Short Term 

Improvements on Current Network at the 

ADC per the Network Improvement Plan 

Document.  Includes:

- Port Card Switch for Old 

Core/Distribution/Access Layer

- Firewall Service Modules and ASA for 

Old Core/DMZ

- Backup Network Improvements

Deliver to DIR:

- Approved change requests for each short term 

improvement in the Network Improvement Plan.

none none none none M Yes 01/01/13
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STN-036-043 NET-CC1-013 Implementation of Short Term 

Improvements on Current Network at the 

SDC.

Network Network Implementation of Short Term 

Improvements on Current Network at the 

SDC per the Network Improvement Plan 

Document.  Includes:

- Port Card Switch for Old 

Core/Distribution/Access Layer

- Firewall Service Modules and ASA for 

Old Core/DMZ

- Backup Network Improvements

Deliver to DIR:

- Approved change requests for each short term 

improvement in the Network Improvement Plan.

none none none none M Yes 01/01/13

STN-036-044 NET-CC1-014 Implementation of  Improvements on 

Current Network at the Winters Datacenter.

Network Network Implementation of Short Term 

Improvements on Current Network at the 

Winters Datacenter per the Network 

Improvement Plan Document.  

Deliver to DIR:

- Approved change requests for each short term 

improvement in the Network Improvement Plan.

none none none none M Yes 05/01/13

STN-036-045 NET-CC1-015 Implementation of Short Term 

Improvements on Current Network for the 

SDC Legacy LAN.

Network Network Implementation of Short Term 

Improvements on Current Network for the 

SDC Legacy LAN per the Network 

Improvement Plan Document.  

Deliver to DIR:

- Approved change requests for each short term 

improvement in the Network Improvement Plan.

none none none none M Yes 07/01/13

STN-036-046 NET-CC1-016 Plan for Short Term Improvements on 

Current Networks (ASC, SDC, and Winters)

Network Network Plans for what will be implemented in 

Short Term Improvements at the DCS 

Networks.

Deliver to DIR:

- Enhance project plans with implementation milestones 

and cross project dependencies

None None None I 09/01/12

STN-040-040 NET-223-085B Network Stabilization Finish Network Network The third phase will be the - completion of 

all Network improvement tasks as defined 

in phase 2.  These tasks include the 

migration of all servers to new networks 

including SDC Legacy, ADC Legacy, and 

Winters Legacy, a report showing 

completed change requests in Remedy, a 

report on capacity and performance 

improvements, and legacy networks 

decommissioned. 

Deliver to DIR: 

- Report showing completed change requests in Remedy

- Report on capacity and performance improvements

- Legacy networks decommissioned.

Acceptance of Completion none none none M Yes Yes 07/01/13

STS-059-059B n/a Server Initial Seed Equipment Ordered Server Server Create Procurement Plan based on due 

diligence information

Order and receive seed equipment

Deliver to DIR:  

Word or Excel document showing the list of items to be 

purchased and the dates received.

Review and provide input on 

Procurement plan 

none Allow equipment 

to be received at 

data center.

none C 06/01/12

STS-060-060 n/a Server Initial Seed Equipment Installed Server Server "Install seed hardware (storage, backup, 

servers)"

Configure hardware

Deliver to DIR:  

- implemented Change Records demonstrating 

completion of implemented change as required by the 

Design Document.

- Server ready to accept OS

none none Grant access to 

data center and 

allow new 

infrastructure to 

be installed and 

attached to the 

network.  

Incumbent 

does not 

allow us to 

install 

infrastructure 

equipment 

before 

commencem

ent.

Mitigation is 

to work with 

Incumbent 

early to gain 

permission.  

Have 

equipment be 

standalone 

until 

Commencem

ent.

M Yes 08/01/12
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STS-062-062 STA-081-013 Server Backup Infrastructure 

Implementation Complete

Server Server Create Detail Plan for server backup 

solution

Order backup equipment for centralized 

backup and recovery

Install equipment

Packages to push backup agents created 

by Transition Team

Pilot centralized remote backup

Gather current state using templates and 

per timeline from plan

Deliver to DIR:  

- Test plan results showing infrastructure installed  

- results of pilot in word or excel format.

- Backup system architecture diagram

- Completed Change Tickets

- Completion of the data collection templates for all 

severs on current state

Remote sites to backup servers at their 

sites prior to implementation of new 

backup solution for their site

Identification of servers to participate in 

pilot

Verify backup and restores from pilot

none Access to 

datacenter and 

networks to install 

backup 

infrastructure 

before 

commencement

Incumbent 

does not 

allow us to 

install backup 

infrastructure 

equipment 

before 

commencem

ent.

Mitigation is 

to work with 

Incumbent 

early to gain 

permission.  

Have 

equipment be 

standalone 

until 

Commencem

ent.

I   10/01/12

STS-063-063 STA-087-014 Server Backup and Recovery Infrastructure 

in CDCs Finish 

Server Server Core NetBackup infrastructure up and 

running in CDC

Deliver to DIR:

- Report showing NetBackup infrastructure installed

Provide business requirements for 

backup and recovery rules and 

configurations that also meet the server 

tier requirements

M Yes 11/01/13

STS-063-063a STA-087-014a Server Backup and Recovery for the LDC 

and Remote Infrastructure (Austin Data 

Center and San Angelo Data Center-Phase 

1)

Server Server Infrastructure equipment onsite for LDC 

and Remote Sites (Phase 1)

Deliver to DIR:

-Confirmation that necessary infrastructure equipment 

needed for initial Agency implementations is onsite for 

Phase 1 activities (Austin Data Center and San Angelo 

Data Center for our LDC and Remote Solution 

Infrastructure) as documented as a list of equipment and 

list of change requests

-Updated LDC/Remote project schedule to indicate 

remaining tasks for project execution

M Yes 01/01/14

STS-063-063b STA-087-014b Server Backup and Recovery for the LDC 

and Remote Infrastructure (Winters-Phase 

2), BUR SMM documentation, and Reporting 

Tool Strategy

Server Server Infrastructure equipment onsite for LDC 

and Remote Sites (Phase 2), BUR SMM 

documentation completion, and Reporting 

Tool Strategy delivery

Deliver to DIR:

-Confirmation that necessary infrastructure equipment 

needed for initial Agency implementations is onsite for 

Phase 1 activities Winters for our LDC/Remote Solution 

Infrastructure) as documented as list of equipment and 

list of change requests

-Updated LDC/Remote project schedule to indicate 

remaining tasks for project execution

-Completion/Publishing of SMM BUR Process and 

Procedures as well as supporting documentation that 

outlines:

--an AS-IS Database List including database instance by 

agency, Backup products/solution (i.e., specific agent), 

method of success/failure monitoring is achieved and 

existing integration with Bocada reporting

--Standard (AS-IS) Technology and associated SMM 

process strategy for operating system Backup and 

Recovery with associated recoverability timeframe 

capabilities by OS platform

-Backup reporting tool future strategy and 

implementation approach document to include project 

schedule including how success/failure reporting is 

achieved for all backup instances (i.e., servers, 

databases)                   

M Yes 03/01/14
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STS-063-063c n/a Backup & Recovery Agency Migrations for 

LDC/Remote servers to new BUR solution 

(Wave 1)

Server Server Servers backed-up as identified in plan.  

Wave 1 = 4/1/14 – 8/31/14:  As 

documented in STS-063-063b (Server 

Backup and Recovery for the LDC and 

Remote Infrastructure (Winters-Phase 2), 

BUR SMM documentation, and Reporting 

Tool Strategy), the implementation plan 

for Avamar in the LDCs is scheduled to 

occur in 3 waves. For each wave, there 

will be a confirmation sweep to identify 

which servers will be converted to 

Avamar. Upon completion of the sweep, 

the servers for that wave will be 

confirmed, and they will represent the 

deliverable for that wave. The actual 

number of servers for each wave will be 

contingent upon the results of the sweep 

preceding each wave. The actual number 

of servers converted to Avamar will 

change each week during the wave, 

based on feedback from the agencies.

Deliver to DIR:

- Report showing wave 1 of the servers are backed up 

as planned.

- Report of backup results

- Confirmation that database backups are occurring and 

correctly reporting status through Bocada or its 

replacement tool. 

- List of LDC clients for which backups are not migrated 

to Avamar and the current Backup Product used for that 

client

M Yes 08/31/14

STS-063-063d n/a Backup & Recovery Agency Migrations for 

LDC/Remote servers to new BUR solution 

(Wave 2)

Server Server Servers backed-up as identified in plan.  

Wave 2 = 9/1/14 – 12/31/14: As 

documented in STS-063-063b (Server 

Backup and Recovery for the LDC and 

Remote Infrastructure (Winters-Phase 2), 

BUR SMM documentation, and Reporting 

Tool Strategy), the implementation plan 

for Avamar in the LDCs is scheduled to 

occur in 3 waves. For each wave, there 

will be a confirmation sweep to identify 

which servers will be converted to 

Avamar. Upon completion of the sweep, 

the servers for that wave will be 

confirmed, and they will represent the 

deliverable for that wave. The actual 

number of servers for each wave will be 

contingent upon the results of the sweep 

preceding each wave. The actual number 

of servers converted to Avamar will 

change each week during the wave, 

based on feedback from the agencies.

Deliver to DIR:

- Report showing wave 2 of the servers are backed up 

as planned.

- Report of backup results 

-Confirmation that database backups are occurring and 

correctly reporting status through Bocada or its 

replacement tool.  

- List of LDC clients for which backups are not migrated 

to Avamar and the current Backup Product used for that 

client

M Yes 12/31/14

STS-063-063e n/a Backup & Recovery Agency Migrations for 

LDC/Remote servers to new BUR solution 

(Wave 3)

Server Server Servers backed-up as identified in plan. 

Wave 3 = 1/1/15 – 3/31/15:  As 

documented in STS-063-063b (Server 

Backup and Recovery for the LDC and 

Remote Infrastructure (Winters-Phase 2), 

BUR SMM documentation, and Reporting 

Tool Strategy), the implementation plan 

for Avamar in the LDCs is scheduled to 

occur in 3 waves. For each wave, there 

will be a confirmation sweep to identify 

which servers will be converted to 

Avamar. Upon completion of the sweep, 

the servers for that wave will be 

confirmed, and they will represent the 

deliverable for that wave. The actual 

number of servers for each wave will be 

contingent upon the results of the sweep 

preceding each wave. The actual number 

of servers converted to Avamar will 

change each week during the wave, 

based on feedback from the agencies.

Deliver to DIR:

- Report showing wave 3 of the servers are backed up 

as planned.

- Report of backup results 

-Confirmation that database backups are occurring and 

correctly reporting status through Bocada or its 

replacement tool.

- List of LDC clients for which backups are not migrated 

to Avamar and the current Backup Product used for that 

client

-Final list of servers backup via the BUR LDC/Remote 

Solution

-Updated Architecture diagram for BUR LDC solutions

M Yes 03/31/15
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STS-063-063f n/a Server Backup and Recovery Stabilization 

Finish

Server Server Complete plan to close the new BUR 

solution agency migration and approval of 

the completion of the CDC and 

LDC/Remote project per the PGPs and 

schedules.

Deliver to DIR:

-Activity completion documentation reflecting the 

completion of work outlined in the CDC PGP and 

schedule

-Updated Architecture diagram for BUR CDC solutions

-Backup reporting tool implemented per the documented 

implementation approach and project schedule

M Yes 11/01/14

STS-064-064 PRB-154-027 Server Problem Management Detailed 

Implementation Plan  Complete

Server Backlog Create Plan to Closeout Problems that 

exists at Commencement:

Identify backlog of Problem 

Rationalize the list of Problems

Identify resource skillsets needed to 

complete the requests.  

Prioritize and categorize each request.  

Create a plan to address.  

Deliver to DIR: 

- A MS Word Document or Excel spreadsheet showing  

Prioritized list of problems 

- Updated MS  MPP with detailed tasks to closeout the 

Problem backlog

   - Groupings of problem requests by quarter

   - Detailed plan for first quarter

Prioritization of problem and incident 

backlog

Prioritization and 

Rationalization of 

Problems.

Interaction with agencies

Incumbent to 

provide the 

current backlog of 

problems and 

incidents

none I   09/15/12

STS-065-065 PRB-158-028 Server Problem Management Finish Server Backlog Complete the backlog of Problems that 

exists at Commencement.

Deliver to DIR:

- Excel report providing list of problems addressed and 

resolution for each - excel format.

- All Server problem tickets initiated pre-

Commencement have been closed in Remedy

Testing as required by a specific problem 

or incident

Interaction with agencies none none M Yes 07/01/13

STS-066-066 REQ-108-017 Server Service Request Detailed 

Implementation Plan Complete

Server Backlog Create Plan to closeout the backlog of 

service requests that exists at 

Commencement:

Identify backlog of Service Requests.  

Identify resource skillsets needed to 

complete the requests.  

Prioritize and categorize each request.  

Create a plan to address.  

Based on the plan, the schedule will be 

modified to add the tasks and dates for 

execution.

Deliver to DIR: 

- A MS Word Document or Excel spreadsheet showing 

Prioritized list of service requests.

- Updated MS  MPP with detailed tasks to closeout the 

Service Request backlog.

   - Groupings of service requests by quarter

   - Detailed plan for first quarter

Review backlog and verify

Prioritize backlog

Review implementation schedule and 

provide input

Testing

Provide communications to stakeholders

Prioritization and 

Rationalization of Service 

Requests

Incumbent to 

provide the 

current backlog of 

service requests

none I   09/15/12

STS-067-067 REQ-112-018 Server Service Request Finish Server Backlog Complete implementation of the Plan to 

closeout the backlog of service requests 

that exists at Commencement

Deliver to DIR:

- Excel report providing a list of all pre-commencement 

service requests and the resolution for each

- All service request tickets initiated pre-commencement  

have been closed or cancelled in Remedy

Work with agencies to ensure Testing is 

completed as required by a specific 

service request

Work with agencies to 

ensure Testing is 

completed as required by 

a specific service request

none none M 09/15/13

STS-069-069 RFS-138-022 Server Request for a Solution (RFS) Finish Server Backlog Resources will be available to work either 

backlog solution requests that exist as of 

July 1, 2012 or new solution requests 

whichever is prioritized higher for a total 

of 23040 hours minus hours spent on 

WITO projects.  

Deliver to DIR:

- Report showing how many pool hours were available 

and number of hours charged each month

- The 3 resources performing the design and proposal 

work will be dedicated to working the backlog and at the 

end of 12 months the backlog requests will have 

approved proposals, be closed, or be cancelled.

none none M Yes 07/01/13

STS-070-070A DRP-410-141a Updated DR Plans - TRGS Phase I 

Complete

Server Server Update the TRGs for remaining D0 and 

D1 servers that have not previously been 

included in DR tests.

Deliver to DIR:

- Report confirming all D0 and D1 TRGs have been 

updated with link to actual TRGs located on the Portal - 

Excel

Review and provide feedback Review and provide 

feedback

none none M 07/01/13

STS-070-070B DRP-410-141b Updated DR Plans - TRGs Phase II 

Complete

Server Server Update the TRGs for all remaining 

applications 

Deliver to DIR:

- Report confirming all TRGs have been updated with 

link to actual TRGs located on the Portal - Excel

- Revise to have 

Review and provide feedback Review and provide 

feedback

none none M 07/01/14

STS-071-071 n/a Runbook Design Server Server Provide the template for the Runbooks 

with an example of Runbooks.

Design and Table of Content for Server Runbooks 

approved by DIR

Review and provide feedback Review and provide 

feedback

none none C 04/01/12

STS-072-072 n/a Server Platinum and Gold Runbooks 

updated

Server Server Update the Runbooks for platinum and 

gold servers

Deliver to DIR:

- Report confirming platinum and gold server runbooks 

updated per current runbook design

- Provide link to runbooks on the Portal

Review and provide feedback Review and provide 

feedback

none none M 03/01/13

STS-072-072b n/a Server Silver Runbooks updated Server Server Update the Runbooks for Silver Servers Deliver to DIR:

- Report confirming all silver server runbooks updated 

per current runbook design

- Provide link to runbooks on the Portal

Review and provide feedback Review and provide 

feedback

none none M 11/01/13
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STS-072-072c STA-305-074 All Server Runbooks updated Server Server Update all Server Runbooks Deliver to DIR:

- Report confirming all  server runbooks updated per 

current runbook design

- Provide link to runbooks on the Portal

Review and provide feedback Review and provide 

feedback

none none M 07/01/14

STS-073-073 STA-302-071 Server Triage Initial Plan Complete Server Server Identify servers to be Triaged based 

hardware and or software problems

Categorize servers to be Triaged

Prioritize servers to be Triaged

Prioritize

Identify overlaps with Triage hardware, 

backlog & consolidation efforts

Create initial plan to complete Triage

Review plan with account, MSI and the 

State

Update the plan based on input and 

communicate

Deliver to DIR:

- Prioritized list of approximately 600 Servers needing 

hardware Triage - Excel

- MS  MPP  with initial plan to complete the hardware 

Triage

Provide list of servers to Triage

Prioritize list of servers

Review plan and provide feedback

Prioritization of Servers to 

be Triaged.

Work with agencies for 

approval of Plan

Provide input on 

list of servers 

needing Triage

none M 08/01/12

STS-073-073b STA-302-071a Server Triage Quarter 2 Plan Complete Server Server Update plan to complete Triage

Review plan with account, MSI and the 

State

Update the plan based on input and 

communicate

Deliver to DIR:

- Prioritized list of approximately 600 Servers needing 

hardware Triage - Excel

- Updated MS  MPP  with detailed tasks to complete the 

hardware Triage

Provide list of servers to Triage

Prioritize list of servers

Review plan and provide feedback

Prioritization of Servers to 

be Triaged.

Work with agencies for 

approval of Plan

Provide input on 

list of servers 

needing Triage

none C 11/01/12

STS-073-073c STA-302-071b Server Triage Quarter 3 Plan Complete Server Server Update plan to complete Triage

Review plan with account, MSI and the 

State

Update the plan based on input and 

communicate

Deliver to DIR:

- Prioritized list of approximately 600 Servers needing 

hardware Triage - Excel

- Updated MS  MPP  with detailed tasks to complete the 

hardware Triage

Provide list of servers to Triage

Prioritize list of servers

Review plan and provide feedback

Prioritization of Servers to 

be Triaged.

Work with agencies for 

approval of Plan

Provide input on 

list of servers 

needing Triage

none C 02/01/13

STS-073-073d STA-302-071c Server Triage Quarter 4 Plan Complete Server Server Update plan to complete Triage

Review plan with account, MSI and the 

State

Update the plan based on input and 

communicate

Deliver to DIR:

- Prioritized list of approximately 600 Servers needing 

hardware Triage - Excel

- Updated MS  MPP  with detailed tasks to complete the 

hardware Triage

Provide list of servers to Triage

Prioritize list of servers

Review plan and provide feedback

Prioritization of Servers to 

be Triaged.

Work with agencies for 

approval of Plan

Provide input on 

list of servers 

needing Triage

none C 05/01/13

STS-074-074 STA-303-072 Server Triage Hardware Finish Server Server Implement plan (procure, install, 

configure, move workload, test, go live, 

decommission old)

Deliver to DIR:

- Report showing list of approximately 600 Servers on 

hardware Triage list in Compliance with Exhibit 20 which 

have been completed with reference to completed 

Change request and Operational Readiness Checklist 

for each - Excel

- Report to include date installed, UAT completed and 

date original server decommissioned.

Provide testing as needed Work with agencies to 

ensure Testing is 

completed as required 

none none M Yes 08/01/13

STS-075-075 STA-312-XX1 Server N/N-1 Currency Plan Server Server Plan to bring Server Software up to N/N-1 

currency showing approach for each 

server.

Deliver to DIR:

- Report showing list of servers and approach for 

bringing each to N/N-1

Provide list of servers 

Review plan and provide feedback

none none M 09/01/12

STS-076-076 STA-307-076 E-mail Upgrade Plan Server Server Develop plan to migrate current e-mail to 

new solution.

Deliver to DIR:

- PGP defining requirements, scope, approach for 

implementation, identification of exceptions with 

proposed resolution, risk and communications plans.

- DIR and Service Provider agree to establish a new 

milestone for completion based on the acceptance of the 

PGP.

Review plan and provide feedback

Communicate to end users

Communicate with 

Agencies to prioritize 

upgrades and identify 

exceptions.

none none M 10/01/12

STS-077-077 n/a Server Stabilization Finish Server Server All stabilization milestones complete and 

accepted

Deliver to DIR:

- Acceptance documents from each  of the stabilization 

activities:

   - backup and recovery

   - problem management

   - Service Continuity - updated DR plans and TRGs

   - Configuration Management (trn)

   - Project Management

   - Chargeback Management (trn)

   - service request

   - solution request

   - runbooks

   - server monitoring (trn)

   - triage

   - e-mail

STS-070-070B would not be completed and included in 

this milestone

Acceptance that all stabilization tasks 

have completed

none none none M 08/01/14
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STS-XXX-059A n/a Seed Equipment Design Server Server Identify Seed Equipment needed based 

on demand forecast and capacity plan for 

targeted solution.

Deliver to DIR:  

- Provide design document to DIR for approval which 

includes

- Demand forecast based on targeted solution requests, 

stabilization and consolidation requirements

- Capacity Plan based on targeted solution requests, 

stabilization and consolidation requirements

Review Design and provide feedback Coordinate input from DIR 

and DIR Customers

none none I     06/01/12

STS-XXX-059C STA-299-068 Develop Server Build Charter Server Server Charter to describe the objective for each 

type of build - physical or virtual

Deliver to DIR:

- The charter contains the design objective for each type 

of build.

I 06/01/12

STS-XXX-059D STA-300-069 Server Build Process Improvements 

Complete

Server Server Develops set of processes for server 

builds that are implemented and able to 

achieve the target timeframes for the 

server build criteria

Deliver to DIR:

- documented for Measurable, repeatable server build 

process in alignment with the timeframes defined in the 

server build criteria

M 08/01/12


